

Earn the right to scale.

A practical launch plan for ChatGPT power-user enablement, workflow automation, governance, and adoption.

DAYS 0-30 · READ THE WORK AND ESTABLISH THE BASELINE

- Confirm whether scope is internal, client-facing, or hybrid; identify sponsors, workspace admins, security/privacy partners, functional owners, power users, and frontline adopters.
- Baseline activation, active users, messages, tools, GPTs, Projects, apps, task types, repeat use, and available impact signals.
- Interview teams around recurring friction, required sources, decisions, data boundaries, exception paths, and adoption burden.
- Create a safe-use matrix and select three pilots using value, readiness, ownership, risk, reuse, and time-to-value.

DAYS 31-60 · PROVE THE PATTERN WITH BOUNDED PILOTS

- Build the smallest useful prompt, Project, custom GPT, connected-app, or automation pattern appropriate to each workflow.
- Create evaluation sets for quality, completeness, groundedness, human authority, and exception handling.
- Run weekly demos with live practice, reusable job aids, office hours, and champion coaching.
- Instrument workflow and adoption measures before launch; document content, workflow, and outcome ownership.

DAYS 61-90 · STANDARDIZE WINNERS AND CLOSE THE LEARNING LOOP

- Decide standardize, scale, repair, hold, or retire for each pilot.
- Publish playbooks with purpose, inputs, prompt/workflow, data rules, human checkpoints, owner, measures, and review date.
- Launch an adoption scorecard, champion network, escalation channel, and monthly capability review tied to new releases and real work.
- Transfer workflow ownership to functions while retaining central governance and portfolio visibility.

THREE GATES BEFORE SCALE

Work gate

The workflow is materially better, not merely more AI-intensive.

Trust gate

Sources, data, human authority, exceptions, ownership, and review are explicit.

Adoption gate

People repeat the pattern in real work and the outcome can be measured.

Earn the right to scale.

Russell Dudek · VOLTO Consulting

DELIVERABLES BY DAY 90

Workflow portfolio Prioritized backlog with value, readiness, risk, owner, adoption burden, evidence standard, and current decision.	Governance spine Safe-use matrix, GPT/workflow ownership, review cadence, human authority, escalation, and retirement rules.
Tested playbook library Reusable patterns for prompts, Projects, GPTs, apps, and workflows - each attached to a real task and outcome.	Enablement cadence Release radar, weekly demos, monthly deep dives, office hours, champion coaching, and capability updates.
Adoption scorecard Usage context paired with workflow, quality, economics, risk, ownership, and learning-speed measures.	Learning return Every pilot produces a reusable pattern, a governance lesson, or a clear reason to stop.

OPERATING CADENCE

CADENCE	PURPOSE	PRIMARY OUTPUT
Weekly feature radar	Assess new capability against active workflow needs and risk	Test / defer / constrain decision
Weekly demo + practice	Teach one role-specific technique through real work	Job aid, participant practice, follow-up
Biweekly pilot review	Inspect quality, adoption, exceptions, and outcome measures	Repair or advance decision
Monthly governance review	Review GPTs, apps, ownership, permissions, and policy signals	Approve, change, or retire
Quarterly outcome review	Connect adoption to workflow value and portfolio priorities	Scale and funding recommendations

DAY-90 SCORECARD

DIMENSION	EVIDENCE TO ESTABLISH	FAILURE SIGNAL
Adoption	Repeat use in the intended cohort; tool/GPT/Project depth where relevant	One-time demo activity
Workflow	Changed standard work, faster cycle, better completeness, lower rework	Same process with extra prompting
Trust	Clear sources, checkpoints, ownership, exceptions, and review	Convenience bypasses controls
Economics	Measured time, delay, effort, throughput, or avoided work	ROI asserted after the fact
Sustainability	Owner, documentation, reinforcement, and review date	Orphaned prompt or GPT